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Introduction: Analyst Role

Analysts are able to view and download all published reports for all programs within
the EVM Central Repository (EVM-CR). This role is appropriate for Gov't DoD staff only.

This guide provides instructions for EVM-CR features accessible to Analysts.

Obtaining an ECA Certificate

Creating an EVM-CR Portal Account

Accessing Data

Understanding EVM-CR Reports and Metrics
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Getting Started: Certificate Requirements

All users are required to have a valid CAC (Common Access Card) or ECA (External
Certificate Authority) Certificate in order to establish an account in the EVM-CR Portal.

ECA Certificates
« Type required: Medium Token Assurance Identity Certificate

 To locate approved certificate vendors, visit the ECA PKO Program Website at
http://iase.disa.mil/pki/eca/Pages/index.aspx
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Getting Started: Creating an Account

You will need: (1) an account in EVM-CR Portal and (2) the EVM-CR Submitter role.

1. EVM-CR Portal Account
» Visit the EVM public site at https://www.acg.osd.mil/evm/ and select Request Account.

) EVM: Earned Value Management

; </ ADivision of the Office of Acquisition, Analytics and Policy (AAP)

Policy & Guidance About EVM Training EVM-CR News Contact Us & EVM-CR Log In I Request Account I

2. EVM-CR Submitter role

* If you are just now creating an account, request the EVM-CR Submitter role.
« If you already have an EVM-CR Portal account and only require the EVM-CR Submitter role
added to your account, contact us at EVM-CRsupport@Tecolote.com.
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GGetting Started: Accessing the EVM-CR

Once your system access is approved, log in to the
EVM-CR Portal and select the EVM-CR application.

EE' [ @)
\ 4 EVM-CR © Dashboard Help

C,‘ Getting Started
A

Portal Home Contact Us

Adding Tiles
Contract Request
Modifying Tiles
(]
a Deleting Tiles
Update Profile
Moving Tiles

O .

Role Request

Change Password
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Getting Started: EVM-CR Navigation

From the EVM-CR home page,

Portal Home EVM Home My EVM Contact Us select My EVM to find:

| FVM « Analyst Home: search or
Welcome to Cen y

browse programs

> Reports & Metrics

The Under Secretary of Defense for Acquisit (USD (AT
programs, respectively. This responsibility req , search Contracts sition offic » Reports & Metrics: charts
step in establishing such awareness requires t DoD stak . .
centralized repository (CR) where data can be 3 search Submissions accessed. related to reportmg compllance
series of data to be included in the CR. Specific AT [l.: and and data quality
Status Reports (CFSRs), and Integrated Master My Contracts 2. This ong

previously required.
« Search Contracts

« Search Submissions
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Analyst Home

© Browse / Search Programs
® Program Detail
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Analyst Home: Browse / Search Programs

The Analyst Home page provides two tabs:
AIR FORCE (4)

® s T a Browse Programs for filtering through programs and
Search Programs for looking for programs by name.

NAVY (4) +

Filter By

Service

A Browse Programs Search Programs
%

DAES Group Enter filter criteria and click 'Filter'

: Select a
t . Program Name DAES Group Commaodity Group Service Name
" p rog ra m O vi eVVI Death Star All v All v All v

Al v .

its Program
Commodity Group . .

Detail page ACAT
i N All v Only Currently Reporting

Reporting Status
Active Only \

Not Set Death Star Program 4/20/2017 10:45:46 AM
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Analyst Home: Program Detail

Program Detail

Th eP rogra m Detai | page p rovi d es a Program Information
Quick Links
summary and links to key information: | wew s o Casat's
Short Name: DSP DAES Group: A Number with IPMR Data: 3 Reporting Compliance

« Compliance scores from the most recent
AAP program review*

Effort Files By Time

Latest Program Review Contracts
. ’ . Title: Test 2017042017 ‘ Effort Reporting Contractor | Reyorting Division
[ ]
LI st Of th € p rogra msre p orti ng contracts Comment NCO00-00-0002 Multiple (3) Rambo Systems Veapon Development
| Finalized Date: 4/2012017 Y
° |_| n ks to: N0ODO-00-0003 John's Deathstar  Rambo Systems Weapon Development
* NOO00-00-0004 Epoch Test Rambo Systerg Weapon Development
g oy NO0001-00-0001 Multipie (5) Rambogiystems Weapon Development
W JUN \ AN v Q
* IPMR Cost Data pe——
* Reporting Compliance report i s
. . Electronic Cost NOT SET
 Effort Files By Time =
UNICE Fact QTS
Business Rules NOT SET
Human Readable Cost NOT SET
CFSR NOT SET

*These scores are the results from a quarterly review by AAP staff on each program with contracts that report to the EVM-CR.

~ : . : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
| Office of Acquisition, Analytics and Policy (AAP) UNLIMITED: 18-5-1952 July 24, 2018




Contract Detail

© Navigation ®© Reviewers & Submitters
© Overview & Data Download ©® Received Submissions
© Contract Summary © Contract Attachments
© Data Views ® Reporting Stream
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Contract Detail: Navigation

The Contract Detail page can be accessed in three ways:

1. Under My EVM, select Search Contracts to

filter through contracts. Select a contract number

to reach its Contract Detail page.

Search Contracts

Senvice dity Gro
AIR FORCE AIRCRAFT
ARMY ELECTRONIC/AUTOMATED SOFTWARE
NAVY MISSILE

O Only Currently Reporting

[ Has Analyst Packages

r | First Last Military Handbook Weapon System | Service | Contract
Report Report Type 3
Date Date
Aircraft

3/25/2007  1/28/2018  AIRCRAFT NAVY  CPAF

71412009 11/22/2016  AIRCRAFT Aircraft AR CPAF

= Office of Acquisition, Analytics and Policy (AAP)

2. Search for the right program from Analyst Home.

Then from the Program Detail page, select the contract

number from the list of contracts for that program.

Program Detail

Program Information

Mame: Death Star Program
PNO: 001
Short Name: DSP

Latest Program Review

Title: Test 2017042017
Comment
Finalized Date: 412012017

Overall Review Score

Group: MDAP
ACAT:ID
DAES Gioup. A

Contracts

MDAP:

Number Of Conlracts: 4
Number with IPMR Data: 3

Multiple (3)
John's Deathstar
Epoch Test

Multiple (5)

Quick Links

Reporting Contractor | Reporting Division

Rambo Systems
Rambo Systems
Rambo Systems

Rambo Systems

Weapon Development
Weapon Development
Weapon Development

Weapon Development

3. If the contract is one of your assigned contracts, its
detail page can also be reached from My Contracts.
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Contract Detail: Overview & Data Download

The Contract Detail page provides a centralized place to access a variety of
information about the contract, including summary data, charts, reporting stream, etc.

If the Contract Detail page was reached through a search, Prev / Next buttons allow navigation through the search results)

Contract Detail Back

Program: Death Star Program Reporting Contractor: Rambo Systems Contract Type: CPAF

Contract: N0000-00-0002 Division: Weapon Development Service: NAVY

Contract Summary Data Views Reviewers & Submitters Received Submissions Contract Attachments Reporting Stream Comments m Links~

> View IPMR Cost Data Report

> Download IPMR Data Package

AR ETER I ETR(H0 )14 H To download all periods of IPMR cost data for a >View Data Qualy sues

> Report Data Quality Issue

contract effort in one package (including Format 6, Format 7, and DAMIR > Reporting Compliance Report
Milestones), select Download IPMR Data Package from the Actions dropdown.

: . : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
Office of Acquisition, Analytics and Policy (AAP) UNLIMITED: 18-5-1952 July 24, 2018



Contract Detail: Contract Summary

Contract Summary Data Views Reviewers & Submitters Received Submissions Contract Attachments Reporting Stream Comments Actions~ Links~

The Contract Summary tab displays high-level summary data about the contract.

[ [eforr  |effort Number | DAU Gold Card Metrics (Whole Dollars) Legend .
Reporting
©* XLVPhase1 2 Key Metrics Mar-18 Apr-18 May-18 .
& USV Development 1 0 HERS 99,434,974 2 2 2 CO m p | lance
BCWP 91,491,874 ol el B oo
&  USV Development2 1 ACWP 127,196,129 Effort g s 2 25885 ¢ scores for last 3
BAC 102,334,112
EAC (reported) 144,479,016 XLV g i= .. ... é'/ months
. EAC (cpi) 142,269,497
List of contract efforts. Select the EAC (:z:'nposite) 143,578,130
. % Schedule 97.17 CPI
glasses icon next to an effort to update [ complete 8941 o SR o B p—
the page with data on that effort. Hpent 2 08
TCPI eac 0.63 06
0.4
Variances 02
CostiVarianes 00520 : 77172010 10/1/2010  1/1/2011 _ 4/1/2011
Schedule Variance -7,943,100
Variance at 42 144.904
Complete g
cV % -39.02 1 =
SV % -7.99 YR . e E—
06
/'9 e
Cost Performance Index (CPI) and "
7/1/2010 10/1/2010 1/1/20M 4/1/20M
Schedule Performance Index (SPI) charts
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Contract Detail: Data Views

Contract Summary Reviewers & Submitters Received Submissions Contract Attachments Reporting Stream Comments Actions~ Links~

The Data Views tab displays charts for the selected contract effort.

Cumulative BAC Summary: PMB ] BAC on May 23, 2010
120,000,000 - 160.000.000
100,000,000 140.000.000+
. — 120.000.000 _ 90,290
o 100.000.000+
:% 60,000,000 80.000.000 :
5 40,000,000 60.000.000 - 511,245
40.000.000
20,000,000+
20,000,000+
’ Totl Performance Meas urement JuH2007  Jen2008 Jub2008 Jan2009 Jul2009  Jan2010 ; ; .
aseline Monthly $0 $20,000 $40.000 $60.000
Element Performance Comparison Performance Over Time Budget Shifting
Compares WBS elements using a variety Plots BAC, EAC, and BCWS over time Compares WBS elements

of metrics (BAC, BCWP, CPI, etc.)

by change in BAC/EAC
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° [ J [
Contract Detall: Reviewers & Submitters
°
Contract Summary Data Views Received Submissions Contract Attachments Reporting Stream Comments Actions~ Links~

The Reviewers & Submitters tab shows all users assigned to the contract and their roles.

Contract Reviewers Contract Submitters
ovenorome ——Jogmiin o [ suomitrtamn —Jorgnton
Sam Land Tecolote Lead Reviewer David Craig Tecolote.com
John Lee Tecolote SPSG Lead Reviewer Ramon Eckent Tecolote Research Inc
Mary Davidsen Tecolote Research Inc Reviewer
Damon LeClercq Tecolote Research Inc Reviewer
Fred Samsen Tecolote Research Inc Reviewer
Burt Eckert Tecclote Reviewer
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] [ ] [ ] [ ]
Contract Summary Data Views Reviewers & Submitters Contract Attachments Reporting Stream Comments Actions~ Links~

The Received Submissions tab lists all published submissions on the contract.

- Report categories:

Effort fl |ter: Effort Report Type Submission Status ° E|eCtI’OﬂiC COSt
shown only Al v oAl v All v  Admin Uploaded Only [] « Human Readable Cost
when the « CFSR
contract has * Format6
multiple efforfs * Native Schedule

O e TN T T |

9765 Electronic Cost AT-AT 4/30/2018 5/14/2018 5/14/2018 Pending * History

9747 Human Readable Cost Y-Wing  No 3/20/2018 3/20/2018 3/31/2018 Published

9741 Electronic Cost AT-AT No 1/27/2018 2/15/2018 2/27/2018 Published

9740 CFSR AT-AT No 2/27/2018 2/27/2018 2/27/2018 Published

9704 Electronic Cost, Human Readable Cost  Y-Wing Mo 4/30/2018 2/2/2018 5/11/2018 Published

9681 CFSR AT-AT No 11/1/2015 10/13/2017 10/13/2017 Rejected

Select an ID# to see the Submission’s Detail page, download files, and view data extracts.
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Contract Detail: Contract Attachments

Contract Summary Data Views Reviewers & Submitters Received Submissions Contract Attachments Reporting Stream Comments Actions~ Links~

The Contract Attachments tab contains any files relevant to the contract and
reporting requirements. Form DD-1423 CDRL documents are housed here.

CDRL Attachment
CDRL Y-Wing IPMR Cost.pdf All CPR CDRL 9/21/2009
Other Attachment Click to download file

File Comment Upload Date Upload By

CDRL Y-Wing IPMR Schedule.pdf Final 9/21/2009
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Contract Detail: Reporting Stream

Contract Summary Data Views Reviewers & Submitters Received Submissions Contract Attachments Reporting Stream Comments Actions~ Links ~

The Reporting Stream tab shows the reporting requirements for each contract effort.

Start End Date
Date Cost Schedule
‘“ AT-AT 789 1172016 | 12/31/2018 ‘ #| Electronic Cost #| Electronic Schedule
%@ Death Star 0 1/1/2007  9/24/2017 ¥ Human Readable Native Schedule
Con=iuction #| Format 1 Frequency: Monthly
- i : 30,Calendar Day
Epoch Test a 72013 7M/2018 Format 2 Submit Days: 30,Calendar Day
#¥ Hoth Fighter 117, 1/1/2014  12/31/2018
Format 3
& Y-Wing 33 1/1/2007  3/1/2018
Format 4 CFSR
- Reporting Stream Effective Date Format 5 Required
@ 359 2016-01-01 UNCEFact Frequency: Unknown
Frequency: 30, Calendar Day Submit Days: 30,Calendar Day
submit Days: Monthly
List of contracjefforts. Select the History
) . Format 7
glasses icon ngxt to an effort to view the Frequency: Unknovin Required
H Submit Days: 30,Calendar Day
reporting stregm for that effort. Reporting Streamm 10: 359 Frequency: Annuzl
Submit Days: 30,Calendar Day
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©® Submission Detail

©® Submission IPMR
© Data Quality Validation Report
©® Performance Over Time Chart
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Submission Detail

Contract Detail > Received Submissions tab > Submission Detail

~— 9497

9496

Format 7

Format 7

The Submission Detail page displays
information about the submission:
current status, report types, dates, etc.
This page is accessible from the
Received Submissions tab on the
Contract Detail page.

Program

Program Name: Death Star
Program (Testing Purposes)
PNO: 001

Service: NAVY

Commodity Group: SPACE
Weapons System: OTHER

Submission

Submission ID: 9576
Effort: Melissa Test
Report Types: Electronic Cost
Submission Status: Published

Select View Submission IPMRs to see:

Submission Detail

Comments

+ Data extracts from the electronic files \Giﬂ Reviewers

Contract

Contract: NOO00-00-0002
Reporting Contractor:
Rambo Systems

Division:

Awesome Weapon
Development on the Earth

Contractor Location:
Cage Code:

Submission Information
Report Date: 6/25/2010
Submission Date: 9/21/2015
Status Set Date: 11/2/2015

Is Draft: No

Year: 2010 Month: 6
Submitter Name: Melissa Cyrulik
Status Set By: System

e

« Performance Over Time Chart Submission Files
Cost

+ Data Quality Validation Report
=

fef CPR Sample.xml

Click to download file —\J

Electronic Cost

View Submission IPMRs |

NOTE: Analyst access is limited to published submissions only.

Office of Acquisition, Analytics and Policy (AAP)
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Submission IPMR

Contract Detail > Received Submissions tab > Submission Detail > Submission IPMR

The Submission IPMR page
shows data extracted from the
electronic files.

* Click the Quick Links to open:

» Data Quality Validation Report

Submission IPMR

CPR Sample.xml Electronic Cost 6/25/2010 6/25/2010 s

File Details Navigate File Periods (1) Quick Lin

KO 6/25/2010 ~ M

Yes

6/25/2010

File Name: CPR Sample.xml
File Type: Electronic Cost
File Level: Total

Current Period Information

Current Period ort Information
Report From: 5/26/2010

Report To: 6/25/2010

Maximum WBS Level: 7
IPMR ID: 5079
Final IPMR: Yes

Program Name: DeathStar
Phase: RDT&E
Contract: N0O000-00-N-0000

Contract Type: CPFF
rrocessed Date Remove Final IPMR

 Values flagged by the Data Quality
test are highlighted in red

+ Performance Over Time Chart

« Data Quality issues listed in red

Contractor: Rambo Systems
Processed: 9/21/2015
Performance Measurement Baseline (PMB)

BCWP: $91,492
ACWP: $127,196

Source Data Type
Source: IPMR XML, 9/30/2013 DEI

CPI: 0.719
SPI: 0.920
File Name: CPR Sample.xm| Over Target Baseline (OTB)
OTB Date: 1/16/2009 CV Adjustment:

BAC Adjustment: $15,229
SV Adjustment:

: MR Adjustment: $601
Variances jostment 3

At Complete: -$42,145
Cumulative Schedule: -$7,943
Cumulative Cost: -$35,704

Total Schedule: -57,943
Total Cost: -$35,704

DAMIR Validation Failures

There are no DAMIR validation failures in this submission.

AMIR Validation Warnings

Further warnings detected within the data.
2 out of 148 WBS elements do not report a name
1 out of 109 WBS element leaf nodes report Cumulative ACWP but not Cumulative BCWP

wData Quality Validation

«»Performance Over Time

Back

« 1 Ye: > 469 No

Not Processed

IPMR Header
Dollars in
Thousands V:

Quantity: Contract Ceiling: $95,338
Share Above: Estimated Ceiling: $95,438
Share Below: Best Case EAC: $147,181
Original NCC: $85,542 Worst Case EAC: $156,067
NCC: $86,962 Most Likely EAC: $147,829

CBB: $87,062
TAB: $102,892
AUW: $100

Target Price: $86,962
Estimated Price: $87,062

IPMR Dates

Contract Start Date: 1/1/2007
Contract Definitization Date: 3/8/2007
Planned Completion Date: 9/24/2010
Contract Completion Date: 12/31/2008
Estimated Completion Date: 8/18/2011

Office of Acquisition, Analytics and Policy (AAP)
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Data Quality Validation Report = ~=s=es

Contract Detail > Received Submissions tab > Submission Detail > Submission IPMR > Data Quality Validation Report

The Data Quality Validation Report lists all data quality checks done on the Electronic Cost file.

* Indication of Pass / Fail for each check
« Option to download to Excel

/

Submission Data Validation Reports

Program: Death Star Program Jiesting Purposes) Effort Name: AT'AT IPMR Id: 194568
Contract: N0000-00-0002 Report To Date: 01/28/2018

e T ——a

Share Above (Contractor Share) between 0 and 100 DAMIR

Share Below (Contractor Share) between 0 and 100 DAMIR X
Report Period From is required DAMIR X
Report Period From must be on or before Report Period To DAMIR X

G, _ . , : APPROVED FOR PUBLIC RELEASE DISTRIBUTION
Office of Acquisition, Analytics and Policy (AAP) UNLIMITED: 18-5.1952 July 24, 2018



Performance Over Time Chart

Quick Links

eaData Quality Validation
—> &Performance Over Time

Contract Detail > Received Submissions tab > Submission Detail > Submission IPMR > Performance Over Time Chart

Program: Death Star Program
Contract: N0000-00-0002
Effort: USV Development 2
Performance Over Time - PMB
6,000,000
EAC
/ " \
= 4
& 000,000 aac
2 ]
=
3 AL
g DDDDD I ACWP
2000000 - =
BCWP
0
Al Al Al AD A AD AD AD
o W o ¥ o W pe NGl
—— BAC =—— FAC —=— BCWS —— BCWP ACwP
MIBAC Start Scale Frequency
FIEAC 10/22/2017 ~ $ v Monthly e
EBCWS
. End X-Ais Label Format
HFACWP ne -Axis Label Forma
4/22/2018 ~ Mmm-YY ~

The Performance Over Time Chart

displays Performance Measurement
Baseline (PMB) values for all reports
| received on an effort.

Values for the currently selected
submission shown as large squares

Hover over any data point to see its
underlying value

" Office of Acquisition, Analytics and Policy (AAP)
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Reports & Metrics

© Navigation © |PMR Cost Validation Report
© Reporting Compliance Report ®© |IPMR Cost Data Report

© Formats Delivered Report © EVM Reporting Dashboard
® Program Review Report  IPMR Cost Errors by Service

e Rule Error Count Chart

© |IPMR Cost Validation Rule Count
Stoplight Report By Source
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Reports & Metrics: Navigation

Located under My EVM, Reports & Metrics offers a variety of reports, data views, and charts.

My EVM Reports & Metrics
> Analyst Home Compliance Reports
H ® Reporting Compliance - compares reporting requirements and reports delivered and provides a rating for each report type
> Search Contracts ® Formats Delivered - provides ratings on delivery of IPMR formats 1-7 (electronic files only)
> Search Submissions ® Program Review - detailed information on PARCAs quarterly program reviews reporting compliance and data quality
> My Contracts ® IPMR Cost Validation - provides error counts by contract effort

® IPMR Cost Validation Rule Count Stoplight Report By Source - error counts broken out by effort and error type

Data Views
® IPMR Cost Data - grid view of all level one data delivered by effort
® Performance Over Time - chart displays key metrics over time by effort
® Contract Effort IPMR Cost Data - grid view of key metrics delivered by effort on selected program group

@® Effort Files by Time - matrix by effort to determine files contributing to data views

Other
® EVM Reporting Dashboard - various reporting compliance and data quality charts

® Document Packages - access your requested admin created data packages
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Reporting Compliance Report

* * Please choose the last time period for reporting (reports are given in a 3 month span).
The Reporting Compliance Report
Month Year
M M M Service
shows high-level reporting compliance ® roga | ors -
Commeodity Group Death Star Program v
Contractor Only dlspla}y as late when late by more than this
scores for each contract effort. prcscrovp
1 ~
Compliance Details
Export
: : View color codes
Death Star Program Click for details
Mar-18 Apr-18 May-18
= i =
= = =
R I Eel PR
Program Contract Contractor Service Effort S 8 & & 3 5 & ¥ &
Death Star Program N00001-00-0001 Rambo Systems DOD AT-AT "=
Death Star Program NO0001-00-0001 Rambo Systems DOD Epoch Test [ .
Death Star Program NO0001-00-0001 Rambo Systems DOD Hoth Fighter "=
Death Star Program N00001-00-0001 Rambo Systems DOD Y-Wing mis

; : . : . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Formats Delivered Report

For each contract effort, the Format Delivered Report compares which report formats
have been delivered vs. the report formats required by the contract.

Formats Delivered

Back

Please enter as much information that is known about the contract and click 'Generate'.

Program Service Commodity Group DAES Group

Death Star Program WV DOD % All W All W
ACAT Month Year Contractor Name

All January b 2018

Legend

Color [Format Requirement/Delivery Status

Not Required, but Delivered Death Star Program NO0001-00-0001 Y-Wing 33
Required & Not Delivered Death Star Program N00001-00-0001 AT-AT 789
Not Required & Not Delivered Death Star Program NO0001-00-0001 Epoch Test 0

* IPMR requirements imply UN/CEFACT Death Star Program N00001-00-0001 Hoth Fighter 77

. - , . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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Program Review Report

The Program Review Report displays

program scores from quarterly AAP L N A
reviews of Reporting Compliance and o oo

Data Quality.

Program Review

Native Schedule

Schedule
Data Quality

Format 7
Cost

DAES Group | ACAT Finalized Date
- Radar Program DAES GROUP C FEB 2018 | 2/2/2018
- Space Program AF IPPS - DAES Group C 2112016
- Helicopter Program DAES GROUP C FEB 218 21212018
- Aircraft Carrier Program DAES GROUP C FEB 2018 | 2/2/2018

. . ey . . APPROVED FOR PUBLIC RELEASE DISTRIBUTION
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IPMR Cost Validation Report

The IPMR Cost Validation Report
displays the latest four months of

error counts for each contract effort.

All

Enter search criteria and click ‘Generate’

Contractor @ Pending Submissions
Four Month By Effort
O Include submissions with no errors

Program Reporting Contractor | Contract Four Months Three Months Two Months One Month
Name Number

GAFC - Ground/Air Flux Capacitor DeLorean Motor
Program Company

AIR MEFS - Millennium Falcon Spacecraft  Corellian Freight
FORCE

ARMY PH4 - Advanced Raygun Phaser
Development

Roddenberry Systems

AIR RASBRY - Radar Anti-Jamming Bleeps Sweeps Creeps
FORCE Program Inc (BSC)

NAVY SSY - Yellow Class Submarine B-Tulls Corporation

N96153-65-C-  PROD 2/3
1003

FA6198-43-D- AMM DEV
6513

W5631P-11-B- PHASE 4
0041

FA3914-91-C- RASBRY 143
3002

N95611-32-C- EBD LRIP 8
1015

6 6 0
0 5 0
8 8 0
0 0 0

Office of Acquisition, Analytics and Policy (AAP)
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IPMR Cost Validation Rule Count Stoplight Report

This report provides the number
of errors in each contract effort's
monthly IPMR Cost data.

Program Contract Contractor Name

<Program> <Contract> <Effort> <Contractor Name>

hs to R
Start Date Menths to Report O include efforts with no errors
04/05/2018 ] 3

IPMR Cost Data Validation Rules Stoplight Report Apr 2018

EVM-CR Detail Level
EVM-CR Detail Level

Program Contractor

EVM-CR Detail Level

el IPMRDID
8 IPMRDID
el IPMRDID

AIR FORCE [ Death Star Program F00001-00-D-01 Global

DOD Death Star Program NO0001-00-0001 Rambo Systems AT-AT
DOD Death Star Program NO0001-00-0001 Rambo Systems Y-Wing
NAVY Death Star Program N636-9-D-0002 Global Task 1
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IPMR Cost Data Report

The IPMR Cost Data Report displays a table of Level 1 data extracted from the electronic cost

files delivered for a given effort. Select the arrow icon for the desired effort to run the report.
—

Efforts - Current Contract: NOOOO-00-0002

. Effort Name w Start Date End Date First Period Last Period Run Report

USV Development 1 1/1/2015 1/1/2020 6/25/2010 6/25/2010 - Toggl e
Download USV Development 2 0 3/7/2011 3/26/2016 12/25/2013 12/25/2013 -+ between
to Excel \ USV Development 3 1 3/11/2011 11/30/2016 5/25/2015 6/25/2015 - efforts

Re po rt an Report Data Issue View Performance Over Time Chart

iSSLJe W|th \ -’ngmm
data q ua | Ity ost values are in dollars

Contract: NO00O01-00-0001 Effort: Hoth Fighter

Contract | Contract Completion | Estimated | Planned Quantity | Share | Share | Original Most Likely | Best Case |Worst Case
GO to the ———— From Start Definitization Completion | Completion Above | Below | NCC EAC EAC EAC
Date Date Date Date
Performance
. Dec 2016 12/24/2016 11/26/2016 1/1/2014 1/1/2014 12/31/2018  12/31/2018  12/31/2018 85,542,000 86,962,000 147,829,100 147,181,100 156,066,500
Over Time chart
Jan 2017 1/24/2017 12/26/2016 1/1/2014 1/1/2014 12/31/2018  12/31/2018  12/31/2018 85,542 000 86,962,000 147,829,100 147,181,100 156,066,500
Feb 2017 2/24/2017  1/26/2017  1/1/2014  1/1/2014 12/31/2018  12/31/2018  12/31/2018 85,542,000 86,962,000 147,829,100 147,181,100 156,066,500
Feb 2017 2/27/2017 1/31/2017 6/1/2016 6/10/2016 5/30/2019  5/30/2019 4 50 70 647,115,000 647,115,000 645,073,000 592,822,000 647,115,000
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Dashboard: Reporting Compliance

The Dashboard provides high-level metrics of submissions to the EVM-CR as a whole,
including compliance for expected submissions that are late/missing/on time.

% Compliant Reports by Month Summary Reporting Compliance IPMR Cost Compliance
82017 - 172018
120 100+
100 804
80
) 60 1
&0 “
40 401 19
20 201
0 04
8/2017 112017 172018 CFSR
82017 1072017 1212017 Cost Schedule
Cost CFSR Schedule Cost CFSR Schedule Compliance Count

Date # % i# Y i# %
1/2018  [20/20 |100% [20/20 |100% [20/20 |100 %
1272017 [19/19 |100% [19/19 |100% [19/19 [100 %
1172007 A4N19 21% 1819 [B5% [14/19 [74%
10720017 419 21% 16/19 [B4% [11/19 |58 %

Partially Compliant
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Dashboard: IPMR Cost Errors by Service

Accessible from the Dashboard, the IPMR Cost Errors by Service report shows total

number of errors in the electronic cost reports delivered to the EVM-CR for each service

IPMR Errors by Service
January 2018

1000
3 500

D ese——

——
N
D- I ..
Service

I DAMIR Il EVM-CR

EVM-CR Detail Level N I[PMRDID
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Dashboard: Rule Error Count Chart

Accessible from the Dashboard, the Rule Error Count Chart shows a detailed count of
errors on the electronic cost files submitted to the EVM-CR, broken out by error type.

For each WBS element leaf node, if Cumulative BCWP is reported, then Cumulative ACWP must also be reported 176
For each WBS element leaf node, if Cumulative ACWPis reported, then Cumulative BCWP must also be reported 170

For each WBS element leaf node, if BAC is reported, then EAC must also be reported 142

For each WBS element leaf node, if EAC is reported, then BAC must also be reported 122

For each WBS element leaf node, Cumulative ACWP must be greater than or equal to 0
For each WBS element leaf node, if Cumulative BCWP is reported, then Cumulative BCWS must also be reported
For each WES element leaf node, EAC must be greater than or equal to 0
IPMR XML DEI Compliance errors were found
Each WBS element must report 3 name 64
Reported PMB costs must match calculated PMB costs

Management Reserve must equal TAB - PMB BAC

0 50 100 150 200
IPMR Error Count
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Help Desk

Questions? Contact EVM-CR Support at
EVM-CRsupport@Tecolote.com
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